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An Information Systems (IS) design research project is in many aspects fundamentally different from that of 
traditional behaviorist research. IS design research projects with the ambition to provide socio-technical solutions to 
real world problems require the contribution of external stakeholders to the development, testing, and 
implementation of the design contribution. This article analyzes socio-technical IS design research from a resource 
dependency perspective. Our objective is to identify and describe critical resources that need to be secured for 
completion of the research. We investigate three socio-technical IS design research projects. The first project is a 
small-scale project on design of eLearning courses, the second is a medium-scale industry-driven project on IS 
integration in corporate mergers and acquisitions, and the third is a large collaborative research project with the 
ambition to redesign European customs using IT. The most prominent resources are human (knowledge and skills) 
and organizational (reputation and trust). The main strategy to deal with dependencies is incorporation of resource 
controllers, which create reciprocal and sequential dependencies internally. Our study shows the importance of 
extending the existing view of IS design research, when applied to socio-technical research, with an ―initiation 
phase‖ and an ―impact phase,‖ which are especially important in large-scale design research projects. 
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I. INTRODUCTION 
Information Systems (IS) design research has recently achieved increased attention from the community of IS 
researchers, based on its promise to enhance relevance in research. The development has taken place in light of 
the argument that IS research has a serious relevance and utilization problem [Iivari, 2003]. While traditional IS 
research tries to describe and explain encountered phenomena, IS design research develops knowledge useful for 
IS professionals to design solutions to field problems [Gregor and Jones, 2007]. 
In this article, our main focus is on one specific type of IS design research that we call socio-technical IS design 
research. The label IS design research covers a broad scope of different types of research projects from one-person 
projects, where the researcher/designer develops an IT artifact to solve a clearly defined technical problem, to large 
research programs where several research organizations and other stakeholders jointly approach socio-technical 
problems. With socio-technical IS design research we mean IS design research that in the design is not limited to 
the technological aspects of the IT artifact but also includes management and use of the artifact. Although the value 
of this type of IS design research is recognized by most authors, the most influential methodological frameworks for 
IS design research have principally focused on IT-artifact centered IS design research [Hevner et al., 2004; March 
and Smith, 1995], whereas challenges accentuating in socio-technical IS design research are more sparsely 
addressed. We approach socio-technical IS design research as a type of collaborative research [c.f. Mathiassen, 
2002], where the design research takes place in an explicit or implicit action research setting [Baskerville, 1999; 
Baskerville and Meyers, 2004] to incorporate actors essential to the research project. As we show in this article, the 
socio-technical IS design research require, by nature of its objective, a close collaboration between stakeholders 
possessing the knowledge and skills to design the IT component of the redesign and the social organization that is 
the target for design efforts. 
This article is based on the argument that setting up and pursuing a socio-technical IS design research project is 
something very different from setting up and pursuing IS research with the ambition to develop descriptive or 
explanatory theory. Whereas the behaviorist IS researcher can work in a fairly isolated manner and is mainly 
dependent on input of empirical data due to the nature of the research, the design researcher has to pursue a far 
more integrated approach with business and governmental organizations in order to achieve the objectives. More 
frequently now than in the past, IS design research takes place in special purpose organizations rather than being 
carried out solely by researchers. The rewards of doing research in close cooperation with nonacademic institutions, 
not the least in terms of increased research relevance, are known to be significant [Hevner et al., 2004; Nowotny et 
al., 2001]. However, it is also known that such research becomes more complex and vulnerable as the dependency 
on uncontrolled external resources increases [Nowotny et al., 2001]. 
Many papers advocate the usefulness of IS design research, but over the past fifteen years few examples of IS 
design research have been published in leading journals [Walls et al., 2004]. The lack of methodological support for 
conducting design research may have contributed to this absence [Peffers et al., 2008]. Through a handful of 
contributions [e.g., Carlsson, 2006; Hevner et al., 2004; Peffers et al., 2008; Pries-Heje and Baskerville, 2008; 
Vaishnavi and Kuechler Jr, 2008a], researchers have started to develop an understanding of activities that have to 
be included in IS design research. These activities are usually discussed along different stages of a design science 
cycle. Nevertheless, no previous research has focused on the requirements concerning the research setup that 
would enable the execution of these activities. Having in mind the increased interest in design research as a way of 
increasing the practical relevance of IS research and the gap that we identify in the existing literature, our goal in this 
article is to provide first insights into what is necessary in order to set up and carry out a socio-technical design 
research project. 
In order to address the above issue, we propose utilizing resource dependence theory (RTD) [Pfeffer and Salancik, 
1978] to explore what is necessary to set up and carry out a socio-technical design science research project. RDT 
presents a theoretical perspective that has the securing of resources as a focal point required for an organization to 
complete its objectives. While RDT has received a wide applicability in a number of domains, it has not yet been 
applied in the context of d sign scie e. In this article, we use RDT to analyze dependencies of socio-technical IS 
design research. Among other alternatives, we chose RDT based on its promising potential for fulfilling our purpose 
in this research. The potential lies in that RDT has within the field of organizational science proven useful for similar 
purposes. Although initially developed for stable organizations, RDT has also been found useful for describing and 
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explaining dependencies of project organizations [e.g., Newell et al., 2008]. More on why and how RDT is applicable 
to IS design is found in Section II of this article. 
This article combines the phases of the IS design research (as found in the existing literature) with RDT into a 
conceptual model for resource dependency in socio-technical IS design research. More concretely, by looking at the 
different phases of the design science cycle, we investigate which key resources are necessary for carrying out the 
activities, explore the degree and type of dependency on these resources, and determine what the mechanisms are 
that can be used to secure the necessary resources. Guided by the model, we investigate dependencies in three 
socio-technical IS design research projects which differ in terms of scope, focus, and scale. We include one small-, 
one medium-, and one large-scale project in the study to investigate whether our findings concerning resource 
dependence will change when we move from simple to large-scale and complex design research. As it can be 
expected that dependencies increase by project size and general complexity; we are interested in which kinds of 
dependencies are increasing and how these can be addressed. By a cross-case comparison, we address similarities 
and differences in the three cases, and enhance our conceptual model based on the case findings. Finally, we 
discuss how our findings affect the IS researcher who chooses to engage in socio-technical IS design research. 
II. THEORETICAL FRAMEWORK 
Prior research in two different domains is relevant for the research in this article. First, we present how the IS design 
research process is depicted in existing literature as stages of a design science lifecycle. Second, we extend the 
phases of the design science lifecycle by introducing RDT as a complementary lens which can help to investigate 
the types of resources that need to be available throughout the different stages for carrying out a design research 
project, and then we explore how these can be secured. As a result, we propose an integrated research model for 
resource dependency in socio-technical IS design research. 
This article combines the phases of the IS design research (as identified from the existing literature) with RDT into a 
conceptual model for resource dependency in IS design research. An alternative approach could have been to also 
focus on action research, as some types of IS design research have much in common with action research 
[Jarvinen, 2007]. It is hard to imagine socio-technical IS design research that does not also have an explicit or 
implicit agenda that corresponds to many action research approaches [e.g. Baskerville, 1999]. The three cases we 
present as the empirical input to this article are of this kind. Although they were based on design research 
methodology, with a clear focus on designing solutions for classes of IS problems, they also had features of action 
research. We have chosen to build our initial framework on the first approach, as we aim to contribute to the growing 
body of research on heuristic knowledge of the socio-technical artifacts and not on the solving of a specific 
organizational problem per se. We expect this difference to be of importance when it comes to strategies for dealing 
with resource dependencies, including the challenge of switching among collaborating with organizations, 
developing socio-technical artifacts, and conducting rigorous research. Taking the action research approach as our 
starting point, it is the organizational problem that is the focal point. In the design research approach, it is the design 
that is the focus, and the contributing organizations are relevant in regard to their contribution and the resources that 
they bring to the development of the design. However, it should be noted that the framework we develop below, and 
then elaborate on using three case studies, is developed for socio-technical IS design research that takes place in 
an action research setting. The framework and findings are likely to be very different if the focus was IS design 
research that could be carried out purely in academia, for example, the design of a novel database artifact. 
The IS Design Research Process: The IS Design Science Cycle 
IS design research can be roughly divided into two categories based on what is the desired outcome of the process. 
On the one hand, IS design research can develop physical instantiations of IT, i.e., applications, programs, 
algorithms, and devices [Hevner et al., 2004; Walls et al., 1992]. On the other hand, IS design research also involves 
design of socio-technical systems, including IS praxis and management [Baskerville, 1993; Gregor & Jones, 2007; 
March & Smith, 1995; Carlsson, 2006]. The designed artifact can thus be a method, approach, principle, guideline, 
or any construction that reflects the current knowledge in the field and that provides support for the intended 
audience of IS researchers in their work. Although the focus of this article is on the second type of IS design 
research, the sparse methodological literature on the matter and the fact that a designed IT artifact normally 
constitutes an important part of the socio-technical design leads us to consider also IT artifact design research in 
constructing our theoretical framework. 
IS Design Research with IT Artifacts as Output 
IS design research with IT artifact design as core activity is currently the predominating stream of IS design 
research. For a long time researchers have pursued this kind of research, without explicitly labeling it IS design 
research [e.g., Grohowski et al., 1990]. The influential frameworks for IT-artifact IS design research [Hevner et al., 
2004; March and Smith, 1995] describe three principal activities of the research processes: problem definition, 
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building, and evaluation. These activities can be further refined into sub-activities, as presented below. Hevner et al. 
[2004] describe building and evaluation as an iterative generate-test cycle, a search process producing a feasible, 
good design that can be implemented in business environments. Optimal solutions are normally not within reach for 
real world IS problems. 
The constituent sub-activities can be described in various ways. Building means to actually construct something (an 
artifact) that defines and communicates a problem and a solution [Hevner et al., 2004]. In order to be effective, the 
constructed artifact should build on what is currently known, which is often referred to as kernel theories. One sub-
activity thus needs to occur in order to investigate the existing research and knowledge of the problem domain, and 
thereafter, this knowledge should be reformulated into an artifact. Instantiated artifacts can become subject for 
evaluation. With the stance of pragmatism comes the desired output of utility for a specified problem as final criteria 
for evaluation [c.f., Hevner et al., 2004]. Utility is subjective, and in practical terms this requires a breakdown into 
criteria that are possible to evaluate. Hevner et al. suggest the use of mathematical evaluation when applicable, for 
example, to evaluate search algorithms by precision and recall. 
Socio-technical IS Design Research 
Baskerville, Pries-Heje, and Venable [2007] argue that much of current design science literature and practice is 
strongly influenced by engineering approaches, ―hard‖ system views, and positivist research methods: “…such an 
approach invites serious difficulties in the IS domain since it has such a strong organizational and social component‖ 
(p. 19). Approaches to how to conduct ―soft‖ IS design research generally suggest an iterative development cycle 
[e.g., Carlsson, 2006; Iivari, 2007; Vaishnavi and Kuechler Jr, 2008a]. Carlsson [2006] purports that IS design 
research is an iterative process between (a) identification of theory and/or problem, (b) development of prescriptive 
guidelines, (c) testing, and (d) reflection on the test results. In outline, this approach is similar to the steps of IT-
artifact centric IS design research [c.f., Hevner et al., 2004]. It should, however, be noted that for socio-technical IS 
design research, these steps contain other activities than ―hard‖ IS design research, due to the nature of the 
developed artifact. 
The iterative design process starts with the identification of a perceived practical problem and theory potentially 
useful for approaching the problem. It lies within the very core of IS design research that it should address real world 
problems identified by the target group of design research [Baskerville, 1993; Iivari, 2007; March and Smith, 1995]. 
The design process is a process of knowledge accumulation [Vaishnavi and Kuechler Jr., 2008a]. Apart from the 
already existing design theories that can be refined, existing descriptive and explanatory theories are one starting 
point for artifact design [Iivari, 2007]. If having this starting point, the behavioral and explanatory theories may need 
to be concretized into so-called mid-range theories that are better suited to base design than upon grand behavioral 
theories [Vaishnavi and Kuechler Jr., 2008b]. Designed artifacts are also in themselves expressions of theory. The 
design and development of the inner environment of artifacts can be seen as theorizing in an interior mode that 
leads to accumulated knowledge [Gregor, 2009]. In the third activity of the IS design research cycle, the desired 
output is some kind of practical usable knowledge [Carlsson, 2006]. For design research with the ambition of 
developing IT artifacts, this would be a prototype, and for socio-technical design research, this would be in the form 
of, for example, a method or guidelines. The fourth activity of IS design research is testing of the initial design theory 
[Carlsson, 2006]. Rosemann and Vessey [2008] argue that it is essential to check the applicability of IS research 
toward the context in which it is to be used. They suggest that the academic researcher functions as a moderator of 
the process, but input on the applicability should come from the intended user. Whether using focus groups, as 
suggested by Rosemann and Vessey, Delphi-studies, Q methodology, or other evaluation methods, this puts 
requirements on active involvement from several parties. Especially the intended users are indispensable. After the 
testing as an iterative cycle, the design research process starts all over again with problem redefinition, 
modifications, further testing, and so on. Depending on the outset of the task, this cycle may be long lived and 
require active participation for an extended period of time. 
Limitations of the Current Studies 
While the existing literature does include discussions about the approach (i.e., hard vs. soft) and the lifecycle, in 
describing the phases through which a project can evolve, we identify a lack of theories in the field of design 
research which discuss what is necessary in order to set-up and carry out a socio-technical design research project. 
In order to address this gap, we propose to extend the existing socio-technical design research theories with the 
additional perspective of RDT. 
RDT has received a wide applicability in organizational science. In the context of socio-technical IS design research, 
it can help as a conceptual lens in order to bring our attention to the resources that are needed for setting-up and 
carrying out a design research project, and to provide direction for how these resources can be secured. Having in 
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mind the complexities related to bringing multiple stakeholders into a socio-technical design research project and the 
high dependency on the actors’ participation for the project outcomes makes such an analysis meaningful. 
Resource Dependence Theory (RDT) 
Among the different theoretical perspectives from which requirements of socio-technical IS design research could be 
studied, RDT [Pfeffer and Salancik, 1978] seems to be the most promising, based on its explicit focus and proven 
ability to explain organizational dependency. RDT has its roots in sociology [c.f., Weber, 1947] and builds on the 
view that organizations behave to acquire and maintain essential external resources. The theoretical perspective 
has been developed and refined by a number of authors [e.g., Medcof, 2001]. Lately it has been fruitfully applied in 
the area of IS [e.g., Tillquist et al., 2002]. 
Defining Organization 
In consistency with RDT, we regard organizations as ―coalitions, maintained by providing inducements (satisfaction) 
to participants who support the organizations‖ [Pfeffer and Salancik, 1978, p. 29]. In this article, we regard an 
initiative with the ambition to develop output according to the principles of IS design research as a project 
organization according to the definition of Newell et al., based on project organizations being organizations that 
possess certain characteristics: “projects … are viewed as being initiated to accomplish pre-specified goals and 
objectives, within a defined period of time, and in a relatively autonomous way, unencumbered by established 
organizational routines and practices” [Newell et al., 2008, p. 33]. RDT was originally developed for relationships 
between stable organizations with a long-time horizon and stable buyer–supplier relationships. However, it has also 
been found applicable to organizations with shorter lifecycles, to which research projects belong [Newell et al., 
2008]. Whether or not it is useful to regard IS design research as project organizations and analyze it with RDT that 
initially was developed for more stable organizations, is a question addressed in this article. 
As RDT is founded on the argument that organizations are dependent on resources in the external environment for 
their survival, the question of how to define the interior and exterior of the organization becomes a point of interest. 
Inclusion is a classical problem that has been discussed extensively in literature [i.e., Downs, 1967; Haberstroh, 
1965; March and Simon, 1958]. Weick [1969] argues that this is partly due to the fact that it is activities, not people, 
that are organized. Any individual is only partly included in the organization. Consequently, individuals can be part of 
both an organization and its environment [Pfeffer and Salancik, 1978]. The problem is accentuated in an 
organization, such as a collaborative research project, where most of the individuals work in more than one set of 
coordinated activities. Pfeffer and Salancik [1978] argue that the problem of where an organization begins and ends 
will disappear when approaching it as a set of coordinated activities. The activities the project performs to fulfill the 
projects objectives are thus the basis for drawing boundaries in an IS design project. 
Resource Types 
RDT is founded on the assumption that there are dependencies between an organization and other organizations in 
the external environment that control resources upon which the organization is reliant. The focus on resource type is 
not a part of the initial RDT which implicitly assumes that identification of resources is unproblematic. RDT focuses 
not on which resource the organization is dependent on, but on how it is dependent on these resources. That the 
identification of resource type is not completely unproblematic is manifested by the more recent developments of the 
Resource Based View (RBV). RBV [Wernerfelt, 1984] holds true that organizations can be regarded as aggregations 
of resources. These resources can be combined with varying effectiveness, implying that some combinations of 
resources better utilize the potential of existing resources [Barney, 1991]. Organizations also use resources that 
through the organization’s capabilities [Grant, 1991] are transformed into resources that are valuable to someone 
else and thus lead to the survival of the organization. 
In light of the purpose of this article, it is a necessary starting point for an analysis based on RDT to extend the 
theoretical frame with a categorization of different types of resources. This categorization can be used to identify 
resources that are later analyzed by the core concepts of RDT. Resources creating dependency have been 
classified into four categories [Barney, 1991]: 
 Physical: physical capital resources, including equipment, raw material, and location 
 Human: human capital, experiences, knowledge, and skills 
 Organizational: informal and formal planning, control systems and organizational structure 
 Financial: monetary capital required for the organizational operations 
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Degree of Dependency 
Not all resources in the external environment that are used by an organization are equally critical to the organization. 
This is due to several reasons. It might be that the organization can operate successfully even without the external 
resource. This could, for example, be a retailer who wishes to include a product in the offering, but can still do 
without the specific product. The criticality of a dependency might also be affected by the number of available 
alternatives. A broad range of alternative sources from which to obtain similar input decreases the criticality of a 
dependence. If a supplier is unable to deliver what the organization demands, it can just turn to another one. This is 
not the case for a drug manufacturer that bases products on a licensed substrate with patent protection [Pfeffer and 
Salancik, 1978]. For both project-based and stable organizations, three characteristics determine the dependency 
on a resource, drawn from Pfeffer and Salancik [1978]: 
 Resource importance: The more critical a resource is, the greater the dependency.  
 Alternatives: The fewer the alternative sources for a resource, the greater the dependency on the unit(s) 
controlling the existing source(s).  
 Discretion: Legal constraints (e.g., antitrust laws), as well as cultural norms and values, may hinder an 
organization to fully use another organization’s dependency. Extreme predator behavior can backfire after 
loss of goodwill among customers. 
Dependency Types 
Pfeffer and Salancik [1978] claim that dependencies can be differentiated by their characteristics. First, a 
dependency can be characterized in terms of outcomes and/or processes, i.e., an organization can be dependent 
on: (a) an outcome of another organization, (b) a process within another organization, or (c) both the outcome and 
process of another organization. An example of outcome dependency is the competition of two organizations in the 
same market. If organization A drops its price, it has an effect on the business of organization B. That is an outcome 
dependency. A process dependency may be illustrated by someone wanting to play football which is something that 
one cannot do by oneself, that is, there is a dependency on others’ willingness to participate in the game. 
Second, the dependency can be characterized as either symbiotic or competitive. The symbiotic dependency can be 
illustrated using the football game as well. Just as one is dependent on the participation of others, they are also 
dependent on one’s participation. Symbiotic dependency is opposed to competitive dependency, which may be 
illustrated by two airlines competing on the same route. If one airline company has significant problems with delayed 
and cancelled flights, this is likely to positively affect the business of the other airline company as well. 
A third characteristic that, according to Pfeffer and Salancik [1978], differentiates dependencies from each other is 
the distinction between interdependence and dependence. The first refers to a mutual dependence, and the latter to 
a one-way dependency. The distinction of interdependence and dependence can be elaborated further [Thompson, 
2003; Van De Ven et al., 1976]: 
 Pooled: Each part of the organization makes a contribution to the whole that forms an organization. The 
different parts of the organization do not need to depend directly on each other. 
 Sequential: The output of one is the input for another, an example of which is an industrial value chain. 
 Reciprocal: The output of one part is the input for another, which in turn, directly or via proxy, is the input for 
the first unit. 
 Team: Simultaneous collaboration refers to work or output not being shuffled from one unit to another, but 
rather worked on simultaneously. 
Securing Mechanisms 
A frequently neglected part of the resource dependency perspective by Pfeffer and Salancik [1978] are the 
mechanisms that the authors present as means to secure resources on which the organization is dependent. RDT 
presents three mechanisms that explain how organizations work to acquire and maintain power, i.e., incorporation, 
avoidance, and adaptation. 
First, organizations form internal and external coalitions to incorporate and thus control critical resources. If 
resources in the environment are scarce and critical to an organization, a straightforward solution is to incorporate 
critical resources into the controlled domain by acquisitions, mergers, alliances, joint ventures, or other forms of 
coalition building. However, a larger number of internal stakeholders and contributors increases the complexity of 
the organization and makes coordination a more intricate task [Malone and Crowston, 1994]. If the project 
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organization extends to a few actors, it will need an appropriate coordination strategy to maximize resource 
utilization [Malone and Crowston, 1990]. 
Second, organizations use strategies to avoid positions in which they are too dependent on other organizations. 
When supply is unstable, a common strategy is buffering. If the demand of output is unstable, a long-term contract 
can create a stable cash flow. According to Pfeffer and Salancik [1978], the most effective way for avoidance is to 
alter the purpose or structure of the organization to increase alternatives. For example, if all cars could run on a 
range of fossil and non-fossil fuels, the negotiation potential toward oil rich countries would be much higher. 
Third, organizations that can neither avoid nor incorporate critical resources use strategies for adaptation to deal 
with the dependencies. Adaptation can be of internal character, for example, small suppliers to the automotive 
industry that obey the conditions for doing business with a large car manufacturer. Adaptation can also refer to 
changes in the external environment through, for example, marketing. When grocery chains market their own 
branded products they limit the customer’s demand for specific brands of, for example, ketchup, thus putting the 
grocery chain in a better position to negotiate with the major ketchup brands. 
Summary of Key RTD Concepts 
Summarizing the previous research on organizational dependencies, it is possible to extract a framework consisting 
of the four dimensions: (a) resource type, (b) degree of dependency, (c) dependency type, and (d) securing 
mechanism, as seen in Table 1. 
Table 1: A Preliminary RDT Framework 
Dimension Sub-concept Description 
A.  
Resource 
type 
Physical Physical assets like buildings, machines, and geographical location. 
Human Knowledge, skills and other non-physical assets. 
Organizational Organizational structures, working processes, culture, etc. 
Financial Monetary capital required for the organizational operations. 
B.  
Degree of 
dependence 
Resource importance The more critical a resource is, the greater the dependency. 
Alternatives The fewer the alternative sources for a resource, the greater 
dependency on the unit(s) who controls the existing source(s). 
Discretion Constraints may hinder an organization to fully use another 
organization’s dependency 
C.  
Dependence 
type 
Outcome/Process/ 
Outcome & Process 
Supply chains are typical examples of outcome dependence, while 
participation in a poker game is an example of process 
dependence. 
Competitive/Symbiotic Whether the successful operations of organization A is affecting 
organization B positively or negatively. 
Pooled/Sequential 
Reciprocal/Team 
Refinement of how two (or more) units are (inter-) dependent on 
each other. 
D. 
Securing 
mechanisms 
Incorporation Forming internal and external coalition to secure resources. 
Avoidance Altering the purpose or structure of the organization to increase 
alternatives. 
Adaptation Changing the external context or by adapt to the premises by an 
independent organization. 
 
A Preliminary Research Model for Resource Dependency in Socio-technical Design Research 
Figure 1 is a visualization of our combined theoretical approach in which we extend the design research cycle with 
RDT. The research cycle is inspired by influential models of design research reviewed above, and extends Hevner 
et al.’s [2004] generate/test cycle. Although Hevner et al. emphasize the importance of the surrounding environment 
and the underlying knowledge base, we argue that a design research project cannot succeed if the necessary 
resources are not allocated. The model draws on both IT artifact-centric and socio-technical IS design research. On 
a high level such combination is meaningful, as the two approaches seemingly follow the same progression process. 
It should be noted, however, that, in reality, the steps refer to different activities, require different skills, and 
consequently depend on a different set of resources. Our application in Section IV and the analysis that follows are 
based only on socio-technical IS design research. Since the resources for artifact-centric research are frequently 
part of existing university laboratory facilities and are available without concern, or are made available and 
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considered during traditional grant application activity (i.e., NSF), we can guess that a resource dependency 
framework for this kind of IS design research would have less emphasize on resource dependencies in the initial 
stages of research project. However, the resource dependency framework we suggest could be useful in artifact-
centric design research where the evaluation of the artifact requires extensive testing in an actual organizational 
setting. In this situation inter-organizational and coordination issues should become equally significant, as in socio-
technical IS design research. 
To combine IS design research with RDT, we focus on the activities that comprise the project, as suggested by 
Pfeffer and Salancik [1978]. The key to identifying organizational dependency is to understand which resources the 
research activities are dependent on. Via those resources it is then possible to identify which organizations control 
the critical resources, and then to analyze the relationship with these controlling organizations. By doing so, it is 
possible to understand to what degree these dependencies are critical to the IS design research project. It is further 
possible to understand the nature of these dependencies. This is presented in Figure 1. 
 
Figure 1. Initial Conceptual Model of Resource Dependencies in Socio-Technical IS Design Research 
 
III. RESEARCH METHODOLOGY 
The theoretical contributions we make in this article can be labeled as theory for analyzing and theory for explaining 
[Gregor, 2006]. The theoretical framework presented in Section II is a suggestion on a lens to capture dependencies 
of socio-technical IS design research. The motivation to develop such a framework is that, while securing resources 
is essential for carrying out design project, this specific focus has not been explored in the existing design research. 
The theoretical framework that we provide, therefore, is a first attempt to apply RDT in the setting of design science 
and to demonstrate that thinking about resources is a crucial step when setting up design research projects which 
have the ambition to produce a socio-technical artifact. Drawing on Gregor [2006], we conclude that the usefulness 
of the type of theory that we provide should be evaluated by its completeness, distinctiveness, and simplicity. 
Completeness means that important categories or elements should not be omitted from the classification system, 
that is, the framework should be able to capture all important resources. Distinctiveness means that boundaries 
between categories and characteristics that define each category are clear. The empirical phenomena encountered 
should be possible to categorize according to these criteria without too much difficulty [Gregor, 2006]. When a model 
Problem 
definition 
Prescriptive 
guidlines/artifact 
Test result Reflection on 
outcome 
A. Define 
problem/theory 
B. Build/Develop 
C. Test/ 
Evaluate 
D. Reflect 
Socio-technical IS design research organization 
Socio-technical IS design research context 
Dependency type 
 Outcome/Process 
 Symbiotic/Competitive 
 Pooled/Sequential/ 
Reciprocal/Team 
 
Securing mechanisms 
 Incorporation  
 Avoidance 
 Adaptation 
 
 
Degree of  
Dependency 
 Importance 
 Alternatives 
 Discretion 
 
Resource type 
 Physical 
 Human 
 Organizational 
 Financial 
 
Design knowledge for 
socio-technical IS  
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or framework is too elaborate or comprehensive, it is hard to work with, and, in the end, useless for its purpose. 
Simplicity addresses that problem. 
The explanatory theory comprises the conclusions we draw regarding resource dependencies in socio-technical IS 
design research, as presented in the article’s discussion section. To illustrate and further develop our conceptual 
framework, we used a comparative case study method [Eisenhardt, 1989] involving three different projects, i.e., the 
eLearning, the IS integration, and the eCustoms project. By using a comparative case study, we aimed to elicit 
similarities and differences between the cases, especially taking into account the varying scale and complexity of the 
three projects. Based on the analysis, we further developed our tentative conceptual framework presented in Section 
II [c.f. Eisenhardt and Graebner, 2007]. By doing so, we aimed to contribute insights into what types of resources are 
crucial and need to be secured when doing socio-technical IS design research, and to gain an understanding of how 
these may vary when we have projects that vary in terms of scale and complexity. The quality of this type of theory 
is also related to the three criteria of completeness, distinctiveness, and simplicity; however, plausibility and 
credibility of explanations are also expected. 
We used theoretical sampling [Eisenhardt and Graebner, 2007] to select cases that represented the variety of 
research within the scope of socio-technical IS design research. First, the topics of eLearning, IS integration, and 
eCustoms represent different application areas for the research outcome. Second, the IT artifacts that are part of the 
socio-technical design may vary in terms of the scope and the scale of the artifacts. Third, socio-technical IS design 
research may be initiated by both practice and academia which logically have some impact on the resource base 
given at startup. Fourth, it has previously been noted that increasing scale and complexity may be drivers for 
increased dependency in collaborative research [Nowotny et al., 2001]. Fifth, the literature has examples of socio-
technical IS design research with different degrees of inter-organizational collaboration; from large scale institutional 
driven projects to projects which have been the work of individuals. Sixth, as noted above, the IS design research-
cycle is an iterative process that may require one lap before arriving at usable results, but may also be ongoing for 
years before the output is satisfactory. The three cases, briefly introduced below, represent variety in these 
characteristics. 
About the Cases 
Table 2 provides an overview of the three cases that we chose to embody socio-technical IS design research. The 
cases tell three different stories of IS design research put into practice. In the table, we summarize the cases using 
project characteristics such as size, duration, initiator, the IT artifact, and the desired outcome of the socio-technical 
design. We purposely chose design research projects which require inter-organizational collaboration (which 
presupposes greater complexity due to diversity of actors, compared to projects that take place in a single 
organization) and vary in terms of scale: one eLearning project (a small scale), the IS integration (medium scale) 
and eCustoms (large scale). Although these projects address different domains, they can all be seen as socio-
technical IS design research projects in that they all aim to develop design knowledge which has both a social and 
technological component. In the table we also include a summary of the empirical sources that we used to study 
each of the cases. Evaluation was conducted through what Hevner et al. [2004] label observational and descriptive 
design evaluation, as our socio-technical design projects, which commonly are closely intertwined with the 
organizational context, were evaluated in naturalistic settings. 
eLearning 
The eLearning project was a Ph.D. project that included a number of case studies conducted in two phases. All 
studies focused on when and how to use and design synchronous eLearning, as a complement to asynchronous 
eLearning. The IT artifact in focus was an eLearning platform, and the social dimension of the redesign was the 
eLearning course to use the eLearning platform. The first phase included a series of studies on an undergraduate 
online course in Business English, which did not include any face-to-face meetings. The course involved group 
discussions and continuous assessment of individual and group work. The enrolled learners can be described as 
computer literate adult learners, most of whom were working and some living abroad. In the second phase, two 
series of online discussions with Master’s students on knowledge management were studied. The first case setting 
was a series of online discussions with Master’s students from two courses on knowledge management offered 
during 2004. One of the courses was delivered by a university in Argentina, and the other by a university in Sweden. 
Learners from the two universities participated in two asynchronous and two synchronous online discussions over a 
two-week period. Although the Argentineans and Swedes never met, introductory sessions were arranged in 
Argentina and Sweden respectively. 
The second case setting was an online Master’s course on knowledge management offered during 2005. The 
learners of the course participated in two asynchronous and two synchronous text-based online discussions over  
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 Table 2: Case Characteristics 
Characteristic/Case eLearning project IS integration project eCustoms project 
Project characteristics One single researcher 
assumed most project roles 
himself and carried out most 
research and design in 
comparative independence 
Small team of participants 
from two research institutions 
and one large industry group 
Large and formalized 
international initiative with 
participants from several 
European countries 
Project size Small (24 man months) Medium (40 man months) Large (82 man months) 
Project duration June 2004–April 2007 July 2005–December 2007 February 2006–December 
2007 (Dissemination activities 
to continue till July 2010) 
Project initiator Academia Business Academia 
Inter-organizational 
collaboration 
Research institution and 3 
educational institutions 
Two research institutions and 
one industry group 
4 key partners, including 1 
business party, 1 technology 
provider, 1 tax and customs 
administration, and 1 university; 
6 additional parties acting as 
supporting organizations for 
specific phases 
IT artifact used in the 
socio-technical design 
eLearning platform with 
synchronous and 
asynchronous features. The 
design guidelines suggests 
prescriptions on when and 
how to use and design 
synchronous eLearning. 
Enterprise systems of 
acquiring and acquired 
companies. The redesign 
gives guidance on when IS 
integration becomes a critical 
issue to assess before an 
acquisitions, how to choose an 
integration architecture and 
how to learn and improve from 
one IS integration to the next. 
The IT artifact is based on 3 
key components: a smart 
container seal, service-oriented 
architecture and EPCIS open 
standard. 
Smart container seal 
 It can provide real-time 
location information. In 
addition, it can record 
events such as un-authorize 
opening, temperature drop 
below predefined margins, 
leaving of pre-defined geo-
zones, etc. 
  Service-oriented architecture 
and EPCIS standard 
Allows for information sharing 
among all supply chain partners 
and interested governments 
Desired outcome of the 
socio-technical design 
Guidelines for eLearning 
course design 
Tools for IS integration 
management  
IT artifact (eCustoms prototype) 
and redesign customs process 
Empirical sources    
 Interviews and 
questionnaires 
18 interviews 
 With students 
4 questionnaires 
 Learners’ diaries 
31 interviews 
 For kernel theory 
11 evaluations 
 With experts and target 
audience for developed 
guidelines 
25 interviews 
 Conducted with 14 
eCustoms project 
participants 
 At the beginning of the 
project, as well as at the end 
to evaluate the results 
Meetings, 
brainstorming, and 
work sessions 
Three focus group sessions 
with teachers, managers, 
administrators, and 
developers of eLearning 
Feedback sessions Meetings, brainstorming, and 
work sessions on continuous 
basis throughout the first 2 
years 
Documents  Electronic logs  Annual and periodic reports 
 Project plans 
 Internal communication 
 User guides 
 Assessments 
 Due-diligence reports 
 Meeting protocols 
 EU policy documents 
 EU documents on export of 
excise goods 
 Internal reports of the Dutch 
Tax and Customs 
Administration 
 Project reports 
Evaluation of the 
outcomes 
Focus groups Interviews Interviews 
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four weeks. Key actors in the eLearning project were teachers, researchers, and several groups of students. Based 
on the findings in the two cases studies, tentative guidelines on when and how to use synchronous eLearning were 
developed. The guidelines were exposed to practitioners and then refined through an iterative cycle. Focus group 
sessions were conducted in order to test six design propositions. Strong to intermediate support was found for each 
design proposition. This suggests that the developed design theory was perceived as valuable. ―Practitioner-
oriented‖ versions are now used as part of a successful book and in practitioner papers. 
IS Integration 
The IS integration project was based in the growth operations of Poly Group, a global industry group with 22,000 
employees in more than forty countries. Annual sales are of approximately $3 billion. Poly Group, which has its main 
business in processed polymer materials, had for more than a decade pursued an aggressive growth strategy in 
which corporate mergers and acquisitions (M&As) were key components. The group noticed that they had trouble 
with IS integration issues in their M&A processes. The cost and complexity of the IS integration varied from almost 
none to well above what could be covered by synergies following the organizational combination. Poly Group had 
problems foreseeing when IS integration was to become problematic, and to anticipate the IS integration cost in their 
M&A. In collaboration with two Swedish research institutions, they launched a research project with the ambition of 
developing tools that could support the management to deal with IS integration issues in M&A. The IT artifacts in 
focus were the enterprise systems of the merging companies, and the social component of the design was the 
organizational integration. 
Key actors in the IS integration case were Poly Group management, the two research institutions, Poly Group 
subdivisions’ management (which were the ones actually implementing the M&A), and independent integration 
experts from various business organizations. In a first phase, four case studies of IS integration in four M&A were 
made. Upon the case findings, an explanatory model on how the relationship between IS integration solution and the 
M&A context affected each other was developed. The model showed how attributes of the IS integration approach 
chosen were affected and also affected attributes in the general M&A process. It was then possible to use the 
explanatory model for development of decision support models and design propositions on the IS integration 
approach, given that some of the M&A attributes (i.e., desired synergetic effects or power-relationship between the 
merging organizations) were assumed to be fixed. For example, a decision support model linking IT integration 
architecture to desired organizational synergies was developed. Propositions and models were exposed to 
practitioners in the field, and then iteratively refined according to the feedback. 
eCustoms 
The eCustoms project was part of an EU research program. The program aimed to design innovative IT-enabled 
solutions for cross-border trade (eCustoms), and involved sixteen partners, including international standardization 
bodies such as UN/CEFACT, large-scale technology providers, Tax and Customs Administrations in several 
member states, and universities. Four living labs in four different domains (beer, paper, food, and pharmaceutical) 
were set-up as real-life experimentation settings for developing and testing innovative concepts for cross-border 
trade, and, as such, could be seen as design research projects. In this article, we focus specifically on one of the 
living labs—the eCustoms project which addresses the handling (export) of excise goods and their movement in 
supply networks. Key partners involved were a large beer producer, the Dutch Tax and Customs Administration, a 
National University, and a technology provider. In addition, several other parties were also involved in some of the 
eCustoms project activities, including a Sea Carrier, UK Tax and Customs Administration (UK TCA), and a second 
technology provider. In the eCustoms project, the technological part of the design was innovative container seal 
technology and inter-organizational information systems that were used to prototype a redesign of the current 
procedures for the export of excise goods. The proposed eCustoms redesign concept is applicable for reliable 
companies which have the appropriate IS in place and are willing to provide the authorities with access to their 
commercial data. The results of the project suggest that the eCustoms project innovative redesign ensures that the 
control requirements are met; at the same time, the new concept allows for better trade facilitation for reliable 
traders, compared to the systems and approaches that are currently being introduced in the EU. 
Method of Data Analysis 
The data analysis was performed in two major steps. First, we used the conceptual framework presented in Section 
II to analyze each case. Second, we conducted a cross-case analysis to identify similarities and differences between 
the cases, and then we used the insights to further develop our conceptual framework. 
For the analysis of the individual cases, we followed four steps that correspond to the four dimensions in Table 1 
and interrelate, as depicted in Figure 1: 
1. For the four phases of the IS design research cycle, we used the four resource types to identify the 
resources that the activity was reliant upon. 
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2. Based on the output from Step 1, we identified key dependencies for each phase using the three criteria for 
the degree of dependence: Importance, Alternatives, and Discretion. 
3. For the key dependencies, we investigated the nature of the dependencies. 
4. For the key resources, we identified what mechanisms were used to secure them. 
For cross-case comparison, we used the similarities and differences in our cases (see Table 2) to compare 
dependent resources, dependencies, and securing mechanism. Each author applied the framework to the respective 
project. During this process, each of the authors used existing evidence from the case data. After that, we held 
several iterative sessions to discuss the specific findings, and then revised the findings based on the feedback from 
the discussions. We conducted this process in several iterative loops. Initially, we identified differences, as each of 
the authors interpreted some categories from the framework in a slightly different way. After several rounds of 
discussion, we reached a better understanding of the three cases, as well as how to apply the framework. The 
version of the findings, as they stand now in the article, is the final product of the authors’ discussions and 
agreements. Based on the outcomes of the discussions, we also revisited our initial theoretical framework and the 
model for socio-technical IS design research and resource dependency. 
IV. THREE CASES OF RESOURCE DEPENDENCY IN SOCIO-TECHNICAL IS DESIGN 
RESEARCH 
In the following sections, we present the three cases of socio-technical IS design research, ordered by increasing 
scale and complexity. We follow the approach described in the methodological section; thus, we first discuss the 
resource dependencies that we observed in the cases. We then identify key resources and subsequently discuss the 
degree of dependency for these, as well as mechanisms used to secure them. 
The eLearning Project 
The smallest of our projects in terms of spent months of labor was the eLearning project. This project was 
characterized by one single researcher who assumed most of the project roles himself and managed to carry out the 
research and design in comparative independence. 
Dependent Resources 
To capture the resource dependencies in the three projects, we analyzed the different stages and types of resources 
used in the projects. We used the stages (i.e., problem definition, prescriptive guidelines, artifact, test result, and 
reflection on outcome) and resource types (i.e., physical, human, organizational, and financial), as presented in our 
conceptual framework in Section II. 
The eLearning project was motivated mainly through analyzing previous research, which led to the identification of a 
key area where knowledge was needed, i.e., when and how to use and design synchronous eLearning. Researchers 
have argued that there is a need for design knowledge among practitioners. A major literature review confirmed this 
lack of research, and early discussions with practitioners confirmed an urgent need for support. First, a literature 
review was conducted by systematically reviewing eLearning literature with a focus on when and how synchronous 
eLearning supports enhanced learning. Then, naturalistic case studies were conducted. The possibility of conducting 
case studies was dependent on access to eLearning environments and transcripts of online communication. For this 
access to be available, the credibility of the researchers and trust to gain access to private communication were 
necessary. 
Throughout the eLearning design project, empirical and theoretical evidence were used in complementary ways to 
motivate and test the design theory. By drawing on kernel theories, literature reviews and empirical studies, a 
number of design exemplars that were intended to be used by eLearning practitioners and that could be further 
developed and tested in future research were suggested. After having proposed an initial design theory, a test with 
practitioner involvement was conducted. A brief version of the design propositions was published in a Swedish 
eLearning magazine. In the article, teachers, managers, administrators and developers were invited to participate in 
focus groups to evaluate a number of design exemplars. The purpose was to get feedback on whether they could 
see applications of the design exemplars in their everyday work and also on whether the exemplars were explained 
and framed in appropriate ways. By drawing on the findings from the focus groups, the design exemplars were 
refined. An overview of the resource dependencies in the eLearning project is provided in Table 3, indicating that 
this project was primarily dependent on physical, human, and organizational resources. Of course, the involved 
researchers were financed by the research institution, but the project was not dependent on external financial 
resources. The key resource dependencies are discussed in the next section. 
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Table 3: Resource Dependencies in the eLearning Project 
Phase/Resource Physical Human Organizational Financial 
Problem definition  Access to prior 
research and studies 
 Theoretical awareness 
 Practical 
understanding 
 Technical 
understanding 
 Trust to gain access 
to eLearning 
systems and private 
communication 
 General funding 
before research 
problem defined 
Prescriptive 
guidelines/ 
Redesign 
 Access to prior 
research and studies 
 Pedagogical skills 
 Designer skills 
  
Evaluation/Test  Access to eLearning 
systems 
 Meeting and 
communication 
facilities 
 Feedback from e-
learners 
 Feedback from experts 
in focus group 
sessions 
 Extensive practical 
understanding 
 Moderating skills 
 Trust to gain access 
to private 
communication 
 Network of 
practitioners 
 Funding for iterative 
cycles 
Reflection/ 
Learning 
formalization 
 Practitioner journals 
 Book and book 
chapters written for 
practitioners 
 Cognitive ability to use 
design exemplars in 
specific contexts 
  Extended funding for 
spreading results 
Key Resource Dependencies 
Applying the three criteria of importance, alternatives, and discretion revealed that these three resources were more 
critical to the project than access to eLearning systems, feedback from e-learners, and commitment of experts to 
participate in focus group sessions. In order to study the use of eLearning systems, it was necessary to get access 
to teaching material and electronic communications. This was an example of an outcome, symbiotic, and sequential 
dependency, as access to eLearning system was necessary in order to conduct the design study. This can be 
viewed as both physical and organizational resource dependencies, as the teachers and learners needed to trust the 
researchers in order to give them access to private communication. It was necessary to come to an agreement with 
administrators responsible for the system, teachers, and learners. This is an example of great dependency: If one of 
these stakeholders had declined to provide us with access, the only alternative would have been to look for other 
case organizations, which would have been very time consuming. We also wanted to study private communication 
between learners when they used an instant messaging system, but this was difficult, as it required learners to send 
us log files that were stored locally on their computer. Although most participants agreed to do this beforehand, in 
the end, we received logs from about only half of the students because of technical difficulties or simply because 
some learners did not reply. The log data was, therefore, used mainly for illustrative purposes. 
In order to evaluate the use of eLearning systems, it was also necessary to receive feedback from e-learners, i.e., a 
human resource dependency. This was also an example of an outcome, symbiotic, and sequential dependency, as 
feedback from e-learners was necessary in order to complete the study. Every learner was asked to continually 
complete questionnaires and keep a diary regarding their online communications. Some students were also 
interviewed. The dependency on students completing the questionnaires and diaries was great. As only some of the 
students were interviewed, the dependency on the interview was not high because alternative interviewees were 
available, i.e., other students in the class could be interviewed. 
In the final stage of the project, we developed a number of design exemplars for when and how to use and design 
synchronous eLearning. In order to test and further refine the exemplars, focus group sessions with teachers, 
managers, administrators, and developers of eLearning were conducted. This is also an example of human resource 
dependency. The relationship between the researchers and the network of experts could be characterized as a 
process, symbiotic and reciprocal dependency; the resulting design exemplars were expected to be useful, both for 
the experts and for the research community. As will be discussed below, a prioritized list of experts was developed 
to ensure that alternative participants could be invited if those initially invited declined. 
Securing Resources 
The securing of the key resources in the eLearning project was achieved through incorporation and adaptation. 
Access to eLearning systems was secured mainly through incorporation. Prior to conducting the studies, access to 
the eLearning systems was discussed with the involved stakeholders which granted access. However, as problems 
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could have occurred, the securing mechanism of adaptation could have been necessary to be applied if the 
researchers had not gained access to data, information, and communications stored by the eLearning system. 
In order to get feedback from e-learners, the dependency on students completing the questionnaires and diaries was 
great. If this had not succeeded, adaptation to alternative sources would have been necessary, i.e., other online 
courses could have been studied, but this would have been very time consuming. As mentioned, the dependency on 
the interview was not high because of the strategy of incorporation and other learners in the group could have been 
interviewed. 
Commitment of experts to participate in focus group sessions was secured through incorporation by developing a 
prioritized list of experts that could be invited to participate in the focus groups. If the initial invitees declined, other 
practitioners could be contacted. In order to ensure that the participants would participate, despite being 
geographically dispersed, the principle of avoidance was applied, seen by the use of video conferencing tools that 
were used. In doing this, we avoided financial dependencies, such as funding for traveling. 
The IS Integration Project 
The medium scale IS integration project was the work of a small team of researchers and practitioners from one 
commercial organization, Poly Group, and one research institution. 
Dependent Resources 
Poly Group was naturally the key actor in defining a relevant research problem, as the organization had a real world 
problem that it was not able to solve. Poly Group provided the business case and the context where a specific piece 
of knowledge was lacking. On the other hand, the researchers from the research institution contributed with their 
knowledge on the theoretical domain. However, the theoretical understanding of the problem area was found 
insufficient to develop testable design propositions useful to PolyGroup. Suitable mid-range theory was simply 
lacking, or immediately rejected by PolyGroup representatives, based on their experience of mergers and 
acquisitions. Based on the existing kernel theories, the researchers conducted four in-depth case studies to develop 
mid-range theory addressing the problem area of interest to PolyGroup. The work required the availability of the 
strategic processes of companies, and access to board meetings and other meetings where possible M&A were 
discussed. For this access to be available, credibility of the research institute and trust from the investigated 
companies were necessary resources. A summary of resource dependencies in the IS integration project is found in 
Table 4. 
Table 4: Resource Dependencies in the IS Integration Project 
Phase/Resource Physical Human Organizational Financial 
Problem definition  Documentation of 
business cases 
 Access to prior 
research and studies 
 Meeting and 
communication 
facilities 
 Theoretical 
awareness 
 Practical 
understanding 
 Technical 
understanding 
 Network of 
practitioners 
 Trust to gain access 
to strategic issues 
 Willingness to spend 
funds without clear 
objectives 
Prescriptive 
guidelines/ 
Redesign 
 Development tools  Pedagogical skills 
 Designer skills 
 Possibilities for fast 
feedback 
 Funding to investigate 
international cases 
Evaluation/Test  Meeting and 
communication 
facilities 
 Documentation 
equipment 
 Moderating skills 
 Extensive practical 
understanding 
 Trust 
 Commitment to use 
propositions 
 Network of 
practitioners 
 Additional funding to 
make process 
iterative 
Reflection/ 
Learning 
formalization 
 Evaluation reports  Knowledge on where 
to fit new findings in a 
context 
 Analytical ability 
  Sustained funding for 
additional iterations 
Once the mid-range theory was in place, the process of converting explanatory theory to tools that could be used by 
management in practice was started. For the researchers involved, this was a new activity; normally their research 
would end up in academic papers with a short section of practical implications, at best. The researchers took help 
from consultants within the field to discuss the kind of tools they could use in their everyday work, and how the 
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knowledge could be presented. At the end, something called design propositions (generic rules in the format ―In 
situation S, to achieve consequence C, do A‖ [Bunge, 1967]), that is, rules of thumb and decision support models 
were created. 
The border between creation and evaluation of managerial tools was not clear cut. One of the evaluation criteria was 
accessibility of the tool, which referred to how understandable and easy it was to use the tool. Comments on 
accessibility triggered creation of alternative ways of expressing the knowledge in the kernel theory. This part of the 
research process was dependent on evaluating organizations as well as people. To assess the usefulness of the 
suggested tools, they would have had to be tested in real world practice. However, the available resources and the 
time frame of the project made it unrealistic to conduct real world testing. In addition, consequences of an M&A are 
sometimes not seen in full until ten years after the deal has been closed. Therefore, testing using simulated cases 
with the accumulated experience of practitioners was carried out. 
After exposing the managerial tools to practitioners and implementing the corresponding changes, the tools were not 
direct reflections of the kernel theory. Some mismatches existed where design theory and kernel theory indicated 
differences. As a consequence, modifications were made to the kernel theory and the revised kernel theory was 
then subject for traditional scientific publication. During this phase knowledge of the existing theories and awareness 
of where to fit the new knowledge were required. The researchers working on learning formalization used evaluation 
reports as input for their work. 
Key Resource Dependencies 
Applying the three criteria for determining the degree of dependency (importance, alternatives and discretion) on the 
identified resources revealed that three resources were more critical to the project than others: trust to gain access 
to case companies, knowledge (particularly on how the practitioners work with M&A), and sustained commitment 
from practitioners. 
Although the companies that used M&A as an integrated part of their strategy were numerous, it was impossible to 
get access to their core strategic processes, which was necessary (importance) in order to understand how the 
company worked with IS integration in relation to M&A. The element of discretion was not applicable in this situation. 
In reality, the potential alternatives were limited to those organizations with which the researchers in the project 
already had long lasting relationships. The candidate conditions of well developed mutual trust and frequent M&A as 
a corporate strategy limited the candidate companies to three organizations. This dependency was a process 
dependency—participation of the case company in workshops, meetings, interviews, and reflections over their use 
of IS integration in M&A was required. Once accepted, the relationship between the case company and the IS 
design research project was symbiotic; project results were supposed to be beneficial to the case company. Due to 
the iterativeness and a collaborative work process, the project as a whole was characterized by team-dependence. 
The second key dependency was sustained commitment from Poly Group. The nature of this dependency was the 
same as for the first key dependency, namely process, symbiotic, and team-dependence. However, the reasons for 
this dependency’s criticality were different. The tools for IS integration in M&A developed in the project were 
customized to the situation of Poly Group. Thus, for the third phase of the IS design research-cycle to be possible, 
Poly Group needed to maintain their support. Alternatives were limited to Poly Group, and the activity importance 
was necessary. However, discretion was a factor to consider. No legal factors hampered Poly Group to use its full 
negotiation power, but socially, the group was constrained. Terminating the support would have caused ill will for the 
company, both in a general sense, but especially as a partner for future research. 
Securing Resources 
All three securing mechanisms: incorporation, avoidance, and adaptation were used in the project to a different 
extent. In order to secure the first key dependency, access to case companies to build a kernel theory, incorporation 
was used in that the research was launched as a collaborative research project together with Poly Group. As the 
industry group was actually the actor proposing the research subject to the research institution, the securing went 
relatively smooth. Yet, a number of times an issue of discussion was the access to meetings and internal reports. It 
was only because of full support from groups of CEOs that the subdivision managers were willing to accept 
researchers attending their meeting and taking part in their work. 
With Poly Group internalized into the project, the second key dependency was partly ensured through incorporation. 
However, adaptation was also used to some extent. In addition to tests with experts from Poly Corp and its 
subdivision, the input from external experts was also required. While some IS design research output can be easily 
evaluated by real world use, the effects of the IS integration approach in M&A might only be seen five to ten years 
after the M&A. Thus, testing was reliant on extensive expert feedback and simulated cases. For this reason, external 
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experts with knowledge of different types of M&A were required. The adaptation part meant that tools for purposes 
not entirely in line with the initial outset were developed as compensation to the external experts. More effort than 
would otherwise have been the case was also devoted to customizing solutions and giving advice to companies that, 
in turn, gave feedback on the developed tools. In this way, the required external experts were convinced to 
participate in the tests. 
The eCustoms Project 
The large scale eCustoms project was an international initiative with participants from several European countries 
and ambitious goals. Compared to the two previous research projects, it was much more formalized with project 
manager, steering group, predefined objectives and elaborated project plans. 
Dependent Resources 
The results of the analysis are presented in Table 5 below. Reflecting on the results presented in Table 5, we derive 
several observations. First of all, the human resources can be seen as key resources and fundamental drivers for 
the whole project. This is not surprising, as the eCustoms project is a research and development project, and 
innovation relies heavily on human capital. Experts possessing domain knowledge were necessary throughout the 
stages; other skills that were required varied throughout the different stages. Analytical skills were essential for 
understanding the problem, for proposing the possible redesign and for evaluation of the results. Especially during 
the problem analysis and the redesign phase, a combination of theoretical knowledge and use of kernel theories, as 
well as common sense and practical expertise, guided the process. Moderator skills were essential for the problem 
analysis, as well as the redesign stage since it was important to have a party who took the concerns of all the 
stakeholders into account and who searched for common grounds to address all actors’ strategic concerns. The 
skills of an innovator were essential during the redesign phase in order to provoke the participants to think out of the 
box and to come up with radically new concepts. Technical skills were necessary for development of the technical 
infrastructure and for executing the pilot. Finally, operational project management skills were required through the 
first three stages in order to handle the complex interactions between participants that evolved in these stages of 
intensive collaboration. 
Table 5: Resource Dependencies in the eCustoms Project 
Phase/Resource Physical Human Organizational Financial 
Problem 
definition 
 Meeting and 
communication 
facilities 
 Documents 
 Domain knowledge 
 Analytical skills 
 Moderating skills 
 Operational 
management skills 
 Network of participants 
 Project structure, 
independent from the 
organizations involved 
 Funding mainly 
necessary for human 
resources 
Prescriptive 
guidelines/ 
Redesign 
 Meeting and 
communication 
facilities 
 Documents 
 Access to prior 
research 
 Domain knowledge 
 Analytical skills 
 Moderating skills 
 Operational 
management skills 
 Innovator skills 
 Project sub-structures 
for general and 
individual group 
meetings 
 Funding mainly 
necessary for human 
resources 
Evaluation/Test  Meeting and 
communication 
facilities 
 ICT infrastructure 
 Physical artifacts 
(e.g., containers) 
and equipment 
 Domain knowledge 
 Technical skills 
 Operational 
management skills 
 Pilot project sub-
structure for running 
the pilot 
 Funding mainly 
necessary for human 
resources and technical 
and communication 
infrastructure for the pilot 
 Commitment of the 
practitioner to make own 
resources available for 
the pilot 
Reflection/ 
Learning 
formalization 
 Meeting and 
communication 
facilities 
 Domain knowledge 
 Analytical skills 
 Loose sub-project 
structure for evaluation 
of the pilot results 
(meetings and 
interviews) 
 Funding mainly 
necessary for human 
resources 
Financial resources in the form of project funding were also crucial throughout the stages of the project. In the 
eCustoms project the financial resources were mainly necessary for compensating human resources for performing 
their tasks in the project, as well as for setting up the necessary infrastructure for carrying out the pilot. The project 
funding in the eCustoms project, however, also had a second purpose which was to ensure the commitment and to 
keep parties together in a project structure that was in principle, independent from their own organizations. In the 
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eCustoms project, a substantial part of the funding was provided by the IST program of the European Commission; 
however, the business partners also contributed with their own financial resources to the project. Committing certain 
financial resources to a partner to perform specific project tasks also provided obligations for these parties to deliver. 
As the eCustoms project brought together parties from businesses, government, technology providers, and 
universities, it was essential to establish a new organizational project structure where these parties could meet and 
collaborate. The project structure that was set-up was flat and flexible, evolving during the stages of the project. At 
the beginning it was important to have an organizational structure to bring the different network actors together and 
to establish a basis for knowledge sharing and communication lines. This was done with multiple meetings and 
brainstorming sessions chaired by a moderator from the university. When the project progressed it become 
necessary to form subgroups to work on specific topics and to have mechanisms to consolidate and align the efforts 
of the different groups; an operational project manager was also essential for coordinating these activities. The 
organizational structure evolved further in the pilot stage where strict project plans were made about the 
development of the technical platform for the pilot, as well as the execution of the pilot which evolved shipment of 
real containers from the Netherlands to the US and UK. This phase was under the guidance of a manager 
representing the technology provider. In the evaluation stage, the project structure became much looser and more 
fluid, based on meetings and individual appointments for interviews to evaluate the results. 
Finally, physical resources in the form of meeting and communication facilities were necessary throughout all four 
stages of the project. This is not very surprising, as the eCustoms project brought together a complex network of 
actors coming from different organizations; in order to deal with this complexity and achieve coordinated actions, the 
ability to meet and communicate were fundamental requirements. 
When mapping the stages that we observed in the eCustoms project to those presented in our conceptual 
framework (i.e., Figure 1), we found that in the eCustoms project there were two additional phases (we call these the 
initiation and the impact phases) that could not be captured with our current framework; however, we also 
considered them to be very important, and thus they are briefly discussed below. The initiation stage was the stage 
when the network of actors that were to start a joint project was assembled, and initial commitment of these actors 
was secured. During this stage, human resources for securing commitment were essential. A moderator from the 
university was able to initiate the idea, find potential participants, and align and reframe the initial idea to the 
strategic concerns of the potential participants. In addition, it was important that the actors who agreed to participate 
in the project possessed a powerful position in their organizations, so that they were able to make commitments and 
follow up on these commitments. During this stage, securing some initial funding for the joint project activity served 
as a basis on which the collaboration would be developed and commitments strengthened. The other important 
stage that we observed was the impact stage, or the stage when the project participants utilized the results from the 
living lab to pursue higher level strategic goals. In the eCustoms project, in a big drive for the participants to form 
businesses, the goal for government and technology provider organizations was not the pilot, but rather, the use of 
pilot results to pursue changes in their legal and political environment. It is these higher level goals which were 
essential to keep the commitment throughout the different stages of the project as well as after that. In initial project 
plans the emphasis on the impact phase was minor, which made the business partners accordingly skeptical to 
participation in the project. Human resources were essential for the impact phase, where the eCustom project 
participants were engaged in numerous networking activities with business associations and policy makers to 
pursue wider impact and applicability of their ideas in practice. 
Key Resource Dependencies 
Applying the three criteria of importance, alternatives, and discretion reveals that gaining commitment of the parties 
involved, which relied heavily on the moderating skills (human resource) of the project initiator and securing the 
additional project funding (financial resource) for the pilot, were critical to the project. 
For the initiation and subsequent development of the eCustoms project, the moderating skills were crucial for the 
project. During the initiation stage, the network formation was quite fluid and the project initiator (a university 
professor who acted as moderator) had more possibilities to select among alternative organizations (resource 
alternatives) to be involved. However, once a commitment was achieved, the actors that committed to join the 
project became very dependent on each other, and thus involving alternative actors would have been difficult and 
costly. In that respect, the importance of bringing in the resources that were initially committed (resource 
importance) became very high. This high degree of dependence on each other’s resources continued throughout the 
whole duration of the project. 
A specifically critical phase in the project was the execution of the pilot which was part of the testing phase, as 
during this stage the commitment of the business parties to invest a significant amount of their own financial 
resources became particularly visible. During this stage the technology provider in the eCustoms project had to 
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invest a significant amount of their own financial resources to set-up a team to build the technical infrastructure and 
secure the necessary equipment for the pilot. The people from the beer company needed to assign dedicated 
containers with beer and set up a team of experts available to send and follow the shipment according to the 
redesign procedure. Dutch Tax also had to set up a team in the Netherlands and mobilize a counterpart team 
involving their colleagues from UK customs to follow the shipment and to evaluate the reliability of the redesign 
procedure. The investment of these own financial resources (especially those invested by the technology providers) 
was of very high importance for the success of the project. In addition, there were almost no other feasible 
alternatives to involve another technology provider if needed, as the eCustoms project redesign was already tailored 
around the available technologies of the technology partner involved. During the pilot, tensions arose due to different 
notions of time in academia, industry, and government; while for the technology providers projects are usually run in 
a number of weeks, in academia and government they can last months or years. The university partner played a 
crucial role to mediate such tensions. For example, agreements were made not to work on strict deadlines but 
partners would do their best to deliver the input as soon as possible. In such a way, a mutual adjustment on the 
speed of the process of the pilot was made and partners reflected that in their own resource planning. 
During the eCustoms project, all the actors needed to act collaboratively and depend heavily on each other’s input. If 
the university partners did not facilitate the analysis and the redesign stage, and if the technology provider did not 
deliver the technical infrastructure, or if the beer company did not provide the containers, or if the government 
representatives did not set up a team of experts, the project would have been significantly delayed and may have 
even failed. The reason is that the execution of the project was tailored and depended very much on the input of the 
partners already involved, and switching costs would have been very high. Thus, in the eCustoms project we saw a 
high level of process, symbiotic, and team dependencies; this is with respect to both the key human, as well as the 
key financial, resource dependencies. 
Securing Resources 
The securing of the key resources in the eCustoms project was achieved mainly via incorporation and adaptation. 
As discussed in Section II, incorporation refers to forming internal and external coalitions to secure the resources. 
This coalition formation was a key aspect that took place in the initiation stage, which made the initiation phase so 
important for the follow-up success of the project. The project initiator, with his moderating skills, played a key role in 
the coalition formation in both searching for appropriate actors to join the project, as well as in the processes of 
gaining commitment. In order to ensure commitment, the project initiator was able to understand the strategic goals 
of the different actors and adapted the project scope to ensure that the strategic goals of the respective actors were 
also taken into account. By doing this, the initiator ensured that the parties were participating in the project, as they 
did see clear benefits for their own organization as well. However, securing initial commitment was not sufficient. As 
discussed earlier, the actors participating in the eCustoms project wanted to see a real impact on the political 
decision-making and the legislation. Thus, the project initiator had to ensure that throughout the subsequent stages 
of problem analysis, redesign, piloting, evaluation, and impact, the developments in the project remained aligned 
with the strategic objectives of the partners involved. This was crucial since if one partner felt that, for example, the 
redesign solution was not well aligned with his initial strategic concerns, this actor’s commitment would have 
diminished, and he might have withdrawn from the project and not invested the intended human and financial 
resources. Having in mind the high degree of dependence after the initiation stage, this could have had a 
devastating effect on the project. In the eCustoms project, through his mediation skills, the project initiator was able 
to ensure that the strategic concerns of the eCustoms project participants were continuously considered and taken 
into account all the way to the impact stage. 
V. DISCUSSION 
In this section, we first compare the findings from our three case studies. By drawing on our findings, we evaluate 
the usefulness of the initially proposed framework and then propose a revised model of resource dependency for 
socio-technical IS design research. We also suggest implications for IS research. 
Cross Case Analysis 
All three projects successfully secured key resources in the sense that they arrived at designs that were valued by 
the intended target group. In the eLearning case design, contribution was evaluated with focus groups, while the IS 
integration project and the eCustoms project assessed value by interviewing the intended users of the redesign. In 
Table 6, we summarize findings from the three projects in terms of key resources, dependencies and securing 
mechanisms. 
In all three projects, dependency on various human resources was prominent, and seen from the perspective of 
RBV, this was natural. Research organizations are primarily knowledge organizations. Commonly, for all three 
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Table 6: Cross Case Comparison on Resource Dependencies 
 eLearning IS integration eCustoms 
Key resources  Human 
 Physical 
 Human 
 Organizational 
 Human  
 Financial  
Dependencies  Outcome/process 
 Symbiotic 
 Reciprocal 
 Process 
 Symbiotic 
 Team  
 Process 
 Symbiotic 
 Team 
Securing 
mechanisms 
 Incorporation 
 Adaptation 
 Incorporation, 
 Avoidance (to some extent) 
 Adaptation 
  Incorporation 
  Adaptation 
projects, three types of knowledge were required during the problem identification phase: practical domain 
knowledge, theoretical awareness and knowledge of the topics state of art, and technical knowledge regarding the 
IT solutions to include in the design. People possessing knowledge on two or three of these areas became vital for 
the integrated work in all three projects. Further, all three projects showed dependency on pedagogical and 
representational skills, but these seemed generally to be easier to obtain as alternatives, meaning that available 
people possessing the skills, were more numerous. Noteworthy is also that in the eCustoms project, coordination 
skills turned out to be essential, which was not the case for the other two projects. A logical explanation for this is 
that the case was the largest project, both in terms of man-months spent and individuals working with the project. 
For the larger project, it seemed also to have been more difficult to estimate the resources required to arrive at the 
project objectives. More actors and activities meant more complexity and risks. Therefore, the ability to attract 
additional capital in later stages of the IS design research cycle was found to be important. 
Generally it was the human resources that had the highest degree of dependency. Certain key individuals 
possessed knowledge and skills that were not replaceable. As the project continued, experiences and gained 
knowledge increased the dependency on certain individuals. The required physical resources were significantly 
easier to substitute. 
Within the IS design research organization, both process- and outcome-dependency existed. Process dependency 
was mainly of sequential character between phases of the cycle, for example, dependency between problem 
definition and redesign suggestion. Within the phases there was team-dependency, and due to the iterations of the 
cycle, there was reciprocal dependency on phases. The high degree of internal dependencies created a need for a 
coordination function that managed the dependencies. In the eCustoms project, the preferred strategy to deal with 
dependencies was through incorporation in an initiation phase. By identifying the dependent resources, 
organizations controlled them, and then by convincing these organizations to join the project, it became possible to 
secure the necessary resources and have these available when needed. In contrast to the two projects discussed 
above, the eLearning project was mainly driven by previous research. Previous research had identified a general 
need among practitioners for guidance in the project area. In retrospect, it had been useful to define the research 
aim in closer collaboration with practitioners, although this would have been dependent on yet another resource, i.e., 
the active involvement of practitioners in the problem definition stage of the project. However, as discussed, it was 
important that the practitioners remained committed throughout the full duration of the project, as the evaluation and 
design of the exemplars were dependent on their feedback. 
As expected, a comparison of the three cases reveals that resource dependency increased by increasing project 
complexity. In retrospect, what led to increased complexity was primarily the IT side of the socio-technical design. 
Especially in the eCustoms case, the IT artifact was an innovation process for which required resources were not 
possible to be foreseen beforehand. As the redesign turned out to be more demanding than expected, the 
stakeholders had to find additional financial funds. The IT artifact’s complexity also led to increased project 
complexity for the reason that specialized IT providers and system developers had to develop the IT artifact. In both 
the eLearning and IS integration cases, the researchers could themselves realize and modify the design suggestions 
which reduced the need to engage IT providers in the projects. 
Evaluating the Framework 
As noted earlier, RDT was initially developed for organizations with a long-time horizon and stable buyer-supplier 
relationships. Although prior application of RDT suggested that the perspective was a promising way to approach IS 
design research, it is reasonable to question whether it was useful to regard IS design research as a project 
organization and to analyze it using RDT. Doubtlessly, drawing the boundaries of an IS design research project is 
problematic. The nature of IS design research as inter-organizational collaboration where participants are only partly 
engaged in the project makes it possible to question most resources, that is, whether they are on the inside or in the 
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external environment of the organization. However, despite the problematic analysis, the findings presented in this 
article lead us to believe that it is fruitful to analyze IS design research, as also project organizations are dependent 
on external resources. With our analyses, we have been able to shed light on dependencies that exist and have 
highlighted issues that need to be addressed in socio-technical IS design research. 
We argued in the methodological section that the framework used for describing resource dependency in our three 
projects should be evaluated by the criteria of completeness, distinctiveness, and simplicity. Completeness in this 
case would mean that no important resources were missed by the classification categories. Regarding the 
categories for resource type, we had no problem with resources falling outside all four categories. If any problem 
existed, it was rather that some resources could be categorized as more than one type, but more is said about that 
below when evaluating the framework’s distinctiveness. Regarding our conceptualization of IS design research as 
four activities (Problem Definition, Prescriptive Guidelines/Artifact, Evaluation/Test, Reflection/Learning 
Formalization), this frame omitted important parts of at least one case. In the eCustoms case, many of the 
dependent resources were secured during an initiation phase. Professional organizations demanded practical useful 
output, and financing organizations (mainly the EU) required impact plans for providing finance. As tentatively 
assumed prior to the study (Figure 1), resources were not secured as the process unfolded, but rather before 
starting the actual work. To obtain the desired outcomes of the project, a dedicated impact phase was necessary. 
This phase was dependent on its own unique resources. 
Initiation and dissemination were not equally prominent in the IS integration and eLearning projects. The initiation 
phase existed but was due to the minor number of actors and contributing partners being less extensive than in the 
eCustoms project. Both the IS integration and eLearning projects terminated with the existence of practical useful 
guidelines, but limited resources were spent to actually make them used in practice. With the acknowledgement that 
the projects have only recently ended and things may change, the outcomes of the two projects are still not 
extensively adopted in practice, despite their documented advantages. It is likely that a more elaborated impact 
phase would have affected adoption positively. With the argument that IS design research should try to understand 
the world but also change it [Iivari, 2003], we argue that our initial framework needs to be extended with both an 
initiation and an impact phase to conform to criteria of completeness. 
Distinctiveness, referring to the ease with which elements (resources, activities) can be classified into the proposed 
categories, was perceived by the authors as being the most difficult part of framework application. This was partly 
due to difficulties of identifying the organizational boundaries. The experience was that the IS design research 
organization was evolving, partly due to the fact that incorporation was used as strategy for securing resources. 
Consequently, an actor that was initially in the external environment of the organization could in the later stages be 
part of the internal organization. Several approaches to solve this dilemma were tried out. However, by focusing on 
the activities of the IS design research and thus searching for resources that the activities were dependent on, as 
suggested by Pfeffer and Salancik [1978], we eventually managed to create a meaningful structure that permitted 
relevant conclusions regarding dependencies to be made. From a distinctiveness-perspective, the framework is far 
from perfect, but good enough to be useful. We encourage future attempts to improve this parameter. 
Finally, to maintain the simplicity of the framework, we chose not to differentiate between soft and hard IS design 
research, but to describe the IS design research process in a simple four-phase cycle, using a very basic 
classification of resources. To increase the simplicity of the framework, it was bundled with the four-step approach 
(as described in Section III) that we used to identify and describe resource dependencies in our three cases. 
A Revised Model of Resource Dependency for IS Design Research 
To increase usefulness, we suggest that the following changes be made to our initial model of resource 
dependencies in IS design science: 
 Completeness: Extension with initiation and impact phases 
 Distinctiveness: None. Partly due to lack of better alternatives 
 Simplicity: Bundling with step-by-step approach 
The revised model is presented in Figure 2 which suggests an extension of the core IS design research-cycle with 
one pre- and one post-cycle phase. The core activity of the initiation phase is to incorporate and ensure access to 
resources that at this stage can be foreseen to be essential (activity X). The main activity in the impact phase is to 
disseminate the project results (Y). Notably, the importance of communicating results in design research has been 
emphasized earlier [e.g., Hevner et al., 2004], albeit not yet approached from a resource dependency perspective. 
With the resource dependency view, we show that the communication phase plays an important role in setting up 
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Figure 2. A Revised Model of Resource Dependencies in the Extended Socio-Technical IS Design 
Research Process 
the project, convincing organizations to join the collaboration and securing the essential resources. The IS design 
research project is still depicted as four iterative activities that are dependent on resources in the external 
environment. What is new compared to Figure 1 is the coordination function (Z), which was a core activity of the 
eCustoms project. In other respects, the figure follows the same logic as Figure 1. Physical, Human, Organizational, 
and Financial resources exist in the external environment of the activity system of IS design research. The 
importance, alternatives, and discretion of these resources determine the key resources to be secured. Depending 
on the nature of these key resources, the resources are secured by different mechanisms. 
Implications for IS Research 
The research in this article was initially motivated by the argument that setting up and pursuing socio-technical IS 
design research is something very different from setting up and pursuing IS research with the ambition to develop 
descriptive or explanatory theory. Although the three analyzed cases addressed very different parts of the socio-
technical IS design research spectra, they have in common that they tell stories of how IS researchers have worked 
tightly with business organizations (and governmental authorities) to achieve the results. The dependency on 
external resources was high in all four of the originally identified phases of the IS design research cycle, as well as 
the pre- and post-research phases of the extended cycle. We believe that recognition of the high dependency is a 
first step toward a successful socio-technical IS design research. 
Compared to traditional IS research, the three cases depict scenarios where the involved researchers had to use 
skills and knowledge normally not associated with research. In all three cases, IS researchers had to assume the 
role of project managers and coordinators. The commercial partners had their specific interest for participating in the 
projects, while the researchers were seen as representatives of the common good, with no particular stakes in 
preferred outcome, apart from innovative research results. In the eCustoms project, perhaps the most important 
contribution by the researchers was bringing the knowledgeable actors from various organizations to the same table 
for a workshop on improvements in the customs process. Due to the sometimes political circumstances and distrust, 
it was found necessary and appropriate with the academic representatives acting as neutral mediators. They played 
a key role in making sure the concerns of the different parties are taken into account. Once in the same room, the 
workshop participants together held the knowledge required for developing innovative scenarios. The neutral 
university partner was also very instrumental in handling tensions that occurred during the project, such as those 
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caused due to different notion of time in business and government organizations and in such way prevented clashes 
that could have put the project on a hold. The skills required by the IS researchers in this approach is significantly 
different from skills required for making a quantitative analysis of critical success factors for technology adoption or 
in-depth interviews in order to understand the process of IT standards making. The question is thus whether the IS 
researchers are prepared for these new tasks. And if not, how can the IS research society contribute to development 
of these skills among the researchers? 
The three cases also depict differences that have implications for IS researchers. Which resources are necessary for 
the project? The extent to which they can be secured prior to project start is related to scope, scale, and objectives. 
Scale is clearly a parameter influencing the need for the coordination activity and initiation phase. Scale is also 
related to scope. The step from developing and presenting practical promising outcomes to ensure the outcomes 
being used in practice requires a different planning horizon and is much more resource consuming. The step from 
developing an illustrative prototype to a mature product is a big step. 
Many Ph.D. students worldwide are now looking at design research as a potential approach for their thesis work. 
Clearly, there are advantages to using a design approach. The close collaboration with practice should make results 
more practical and relevant, which are quality criteria for the work. In addition, the argument can be made that 
students who have been developing outcomes of practical relevance can be more attractive to the business society 
after graduation, compared to students that have been concerned only with high level theory building. The design 
approach does, however, also introduce increased dependencies that amplify risk in the dissertation work. 
Convincing practitioners to participate in real world testing is a challenging task for any researcher; for a post-
graduate student the correct term might be demanding or even impossible. If real world impact is one criteria for 
successfully performing design research, then there is an issue in that it is hard to see impact being achieved within 
the timeframe of a dissertation project. In addition, naturally, the expected end of a thesis project is the thesis. A 
legitimate question to raise is then: Who will take care of disseminating research results once the Ph.D. student has 
left the project? 
The insights from the three cases discussed earlier can provide a partial answer to this problem. As we can see, the 
three projects analyzed in this article differed in terms of scope, scale, and ambition regarding impact. Clearly large-
scale socio-technical design research projects, such as the eCustoms project, require a lot of effort to be set up, and 
have a high ambition in terms of impact. It is clear that such projects would need to be set up by senior researchers 
and staff members, and they can even involve a number of universities. While such projects are definitely difficult to 
set up and require a vast mobilization of resources, they also have the advantage that they can provide grounds for 
multiple Ph.D. students and researchers to explore the problem from different theoretical perspectives (both design-
science oriented and more behavioral oriented), and this can be seen as a good return on the efforts invested. In 
such cases, while the impact from the research may not be visible within the lifespan of Ph.D. research projects, the 
commitments made within the broader framework of the research program will require senior researchers and staff 
members to continue to pursue impact even afterwards. This is exactly the case of what we saw in the eCustoms 
project. 
We can, therefore, see the various possibilities for getting involved in socio-technical IS design- research projects, 
and these can range from small-scale project set-up for a specific Ph.D. context to large-scale projects, where 
numerous researchers can benefit from the same set-up. We are strong advocators of design research due to its 
potential for increased research relevance, but it is important to acknowledge that there are issues to be solved, to 
the extent that possible dependencies can be secured in advance or at least alternative plans can be developed. In 
this process, developing and enhancing the necessary management skills required for initiating and carrying out the 
design science research process seem to be a necessary area in which researchers would need to invest. 
VI. CONCLUSIONS 
This article has developed an initial model for resource dependencies in socio-technical IS design research. Behind 
the model is an integrative approach to RDT and IS design research-literature, and an empirical investigation of 
resource dependency in three socio-technical IS design research projects. The three projects represent the variety 
of socio-technical IS research in scale, scope, and objectives. Findings are naturally not directly transferable to all 
other IS design research but may serve as an indication of what has to be considered when planning and setting up 
IS design research. The main findings differentiate socio-technical IS design research from ―traditional‖ IS research. 
Our research suggests that socio-technical IS design research: 
 requires long lasting relationships with a multitude of actors for its completion 
 needs an impact phase to convince resource controlling parties to participate in the project 
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 may use incorporation of resource controlling organizations, in the presented case technology providers and 
organizations for testing the designed artifact, as strategy for securing resources as conditions and plans 
change as the project progress 
 requires extensive coordination and management due to the internal reciprocal and sequential 
dependencies 
 is primarily dependent on human and organizational resources, referring to the resource taxonomy by 
Barney [1991] 
We have made the following contributions by the research presented here: first, we have developed an initial model 
for resource dependencies in socio-technical IS design research. Second, we have used the model to explain 
resource dependencies in three specific socio-technical IS design research projects. With these contributions, we 
increase the understanding of how to conduct IS research under the design paradigm. Addressing IS design 
research with RDT is one of many studies that we see as necessary, as the design approach is gaining a stronger 
foothold in IS research. The new way of doing research demands a new set of skills and knowledge from the 
researcher and capabilities from research organizations, such as universities. 
This article has contributed with an understanding of how resource dependencies that are critical to the design 
research process can be secured. In essence, we suggest that this can be achieved through an iterative process, 
comprising: (1) identifying external resources, (2) assessing degrees of dependencies, (3) identifying key resource 
dependencies, and (4) securing key resource dependencies. These phases need to be reflected on prior to 
embarking on a design research project, but also throughout such projects, as unexpected things often occur. 
An important contribution of our article is to support IS researchers in being able to conduct successful socio-
technical IS design research projects. There may be a need to reconsider the education of doctoral students 
differently or to provide project management courses to post-doctoral researchers. There might also be a need to 
reconsider the valuation of characteristics when hiring new faculty or doctoral students, with greater significance 
given to abilities to interact with practitioners and communicate research to a nonacademic audience. The increased 
importance of nontraditional research skills, such as theory awareness and paper writing potential, is somewhat in 
cinch with the development toward valuation of researchers and research institutes by publication output that 
currently takes place in many countries. In the future, the ability to manage large research projects and to 
collaborate with practice will become a necessity, and, therefore, such efforts need to be rewarded. 
It should be recognized that our research and conclusions are based on an implicit understanding of socio-technical 
IS design research as a type of collaborative research. The collaborative nature, and the resulting complexity in 
orchestrating actors, was a recurring theme in the occurrence and resolving of resource dependencies. All of the 
three cases also had features similar to action research approaches. This is no coincidence since the prospect of 
solving organizations’ IS problems seemed to be an essential driver in attracting the essential commitment from non-
academic organizations. 
We believe that regardless of the type of IS design research much is to be learned from professional organizations 
and existing models on project management carrying out IS design research. But the particularities of socio-
technical IS design research should also be acknowledged: not only the specificity of IS and knowledge of IS 
management/use as output, but also the frequently close connection to theory that differentiates socio-technical IS 
design research from most development projects. Among the studies that would enhance the understanding of 
socio-technical IS design research, we see an application of risk analysis frameworks [e.g., Baskerville et al., 2008]. 
For future research, we also recommend that more attention be devoted to the differences between IT-artifact 
centric and socio-technical IS design research. The nature of the design output should logically affect which 
activities need to be carried out and also show that organizational resources and human skills are the most critical 
resources. 
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